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1.0 INTRODUCTION AND OVERVIEW 

This Contractor's Final Site Report was prepared by Environmental 

Quality Management, Inc. (EQ) in accordance with Section F.2.3.C of EQ's 

Emergency and Rapid Response Services (ERRS) contract (EPA Contract No. 

EP-S5-08-02) with the U.S. Environmental Protection Agency (U.S. EPA). The 

report applies to: 

U.S. EPA Task Order No.: 0107 

U.S. EPA Site No.: C574 

Site Name & Location: SK Hand Tool Site 

Defiance, OH 

Section 2.0 provides a brief description of the SK Hand Tool site and 

details the ERRS response approach, problems encountered, and solutions 

used to remedy the problems encountered. Section 3.0 presents a summary of 

all ERRS resources used, other related items or services delivered, and costs. 
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2.0 DESCRIPTION OF SITE AND ERRS RESPONSE APPROACH 

A written task order was received from the U.S. EPA on May 11, 2012. 

The statement of work specified that EQ, at the discretion of the Federal On­

Scene Coordinator (FOSC), Mr. Partap Lall, was to: 

1) Secure, characterize, remove drums, containerize wastes, spilled 
waste materials, associated contaminated soil and hazardous debris 
from site location; and 

2) Transport and dispose of all characterized or identified hazardous 
substances, pollutants, wastes or contaminants at a RCRA/CERCLA 
approved disposal facility in accordance with U.S. EPA's Off-Site 
Rule. 

S&K Hand Tool Corporation was a manufacturer of hand tools in 

Defiance, Ohio. One of the manufacturing activities was metal plating, and they 

closed shop sometime in July, 2010. Several containers of waste remained at 

the site which includes metal plating related hazardous waste. The facility is not 

secured and has been vandalized. The local county commissioners had 

expressed concerns regarding the potential release of waste off site. Site 

assessment indicated corrosive, reactive and oxidizer waste materials. The site 

is located in a populated area in Defiance. 

A site walk was conducted on 5/17/12. An RFQ was generated for RCRA 

empty containers and Cr Contaminated Debris. EQ mobilized to the site on 

5/29/12 to begin site set-up and debris removal. Personnel, heavy equipment, 

and office trailers were mobilized and power was connected to the office trailers. 

Site security was procured for non-working hours. Debris was removed from 

around drums, tanks, and totes. Drums and small containers were staged, 

sampled, and characterized. The samples were test bulked in waste streams, 

and disposal samples were sent to the lab for analysis. All waste was 

consolidated by waste streams into DOT shippable containers for disposal. 

Stone was procured to grade the parking lot and site roads. Three rolloff boxes 

of RCRA empty drums and debris were shipped to Republic Landfill. All tanks 
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were cut, cleaned, and deemed unusable. The plating and polishing room floors 

were broom cleaned to the OSC's satisfaction. 

4 cubic yards of plastic and cardboard, and 100 fluorescent tubes, were 

recycled. Waste disposal was completed, and tools and equipment were 

decontaminated and demobilized. The ERRS crew demobilized from the site on 

6/27112. 
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3.0 ERRS RESOURCES, ITEMS, SERVICES & COSTS 

Appendix A of this report contains detailed lists of all ERRS labor, 

equipment, material items, and subcontracted services that were utilized to 

complete this ERRS delivery order response. Table 1 provides an overall cost 

summary for all ERRS resources used on this task order. 

TABLE 1. SUMMARY OF ERRS TASK ORDER COSTS 

LABOR: SUBTOTAL TOTAL 

EQ $62,958.95 

Inland Waters $14,103.36 $77,062.30 

EQUIPMENT: 

EQ $4,188.00 

Inland Waters $820.00 $5,008.00 

OTHER FIELD COSTS: 

EQ $74,719.36 

Inland Waters $2,441.75 $77,161.11 

TOTAL COST to DATE: 

I (through 1 0/27/12) $159,231.41 

Appendix B contains waste transportation and disposal documentation, 

which identifies the waste types, volumes, and disposal methods used for offsite 

disposal. 
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